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Newport Fishing Pier,
Sunny Isles, FL
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Closed to vc..u._mo use

Platforms have some deterioration,
- can be repairéd

Walkways in c.m.némm:_:gm
significant deterioration; should be
completely replaced

Fishing, viewing the ocean, and even
as a location for weddings and
memorial services
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July 2005
South Pointe Park BODR Approved by City Commission
Retrofit Pier and keep open to the Public

A great opportunity to make this a unique Gateway element to the City of
Miami Beach

Demolish walkways which are structurally the most damaged;

Repair platforms; update for program such as fishing, seating, and
viewing;

Update lighting;

Build new gangways to connect to jetty

October 2006
City Commission Approval of Pier Work- Analysis begins
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Alternative One- Demolish Pier

Demalish Existing Prer

Alternative Two- Rebuild pier with existing footprint

Alternative Three- Selective Repair
Three platforms + one walk way

Selective Repar Opt A (3 platforms « 1 walkway)

Alternative Four- Selective Repair
Three stand alone platforms

Alternative Five- Selective Repair
One stand alone platform

Selective Repair Opt C (1 platform)
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Alternate Two: Rebuild pier with existing footprint

Rebuild with existing footprint (3 platforms + 2 walkways)

Pros:

= No change to existing footprint would occur, so the size of the pier would be maximized for public use (about 60
people)

= Pier would be transformed to be accessible to the public for experiential and recreation activities only afforded by a
pier.

= Pier would contribute to a unique cultural icon at the water side gateway to the City of Miami Beach.

= Allows an opportunity to improve the walking surface of the jetty which is currently not ADA accessible.

= Correlates with the Army Corps of Engineers support for rehabilitating the pier for public access.

Cons:

= Because of the extent of structural repair needed, particularly on the walkways in between the platforms, the cost of
total repair required by this design option will be the highest

= Would require a hold harmless agreement with the Army Corps of Engineers for maintenance access to the jetty. The
Army Corps of Engineers has stated that this is a very slight risk. However, should they need to improve the jetty,
they may need to access the jetty from the pier side, and any damages that may result would be the responsibility of
the City of Miami Beach.
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October 2007
FCWPC directive to Hargreaves to move forward with Alternate #2

May and July, 2008
Presentation to FCWPC on Updated Pier Options

Proposed an updated “alternate 2” plan (Guppy/ $6M) and an alternate plan
(Whale/$9M)

Include all new structure to extend useful life of the facility- shift strategy from
“repair” to “replacement”

Include some shade structures in the walking areas of the pier
Make the pier as wide as possible to facilitate multiple use.
Consider concession amenities

Reduce the cost to $4million
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Precedents
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Juno Pier
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Naples Pier
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Dania Pier

South Pointe Park Pier

HARGREAVES ASSOCIATES FOR THE CITY OF MIAMI BEACH




Dania Pier
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Venice Pier
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Current Concept
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“TELESCOPE”




“TELESGOPE”

PIER is all about the OCEAN EXPERIENCE

EXTEND THE PIER: A series of platforms increasing in size from the cutwalk out towards the
ocean

EMPHASIZE VIEWS: 4-Sided experience
BALANCE: Fishing, Walking, Viewing, Learning, Safety
SHADE: Based on Solar Orientation
ELEMENT: Distinctive handrails, tables/benches & Shade Shelters

AVOID JETTY: A Narrowed entrance aligned with the end of the cutwalk.



4-SIDED OBJECT



end cutwalk

8" wide nairowed enltrance. . concrete deck
~ metal grate gangway 10 piei 5

/ ——— shade structuie

'
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STATISTICS
OVERALL 9000sf

SHADE STRUCTURE 1500sf

RAILING 1100If



STATISTICS

LENGTH 475 If

WIDTH Varies: 12 Ft at west, 24 ft (min) east



STATISTICS

LENGTH 540 linear feet of “fishable” edge



STATISTICS

LENGTH 5,520 SQUARE FEET
of platform edge



~

STATISTICS

LENGTH 565 LINEAR FEET
of platform edge




PROGRAM CONSIDERATIONS

+ MORE THAN JUST A GUARDRAIL
+ DURABILITY
+ APPEARANCE
+ MAINTAIN PARK CHARACTER
OR CREATE NEW IDENTITY?

REGULATORY REQUIREMENTS

+ 75% OF GUARDRAIL MUST BE 42" MINIMUM
+ 25% OF GUARDRAIL MUST BE 34" OR LESS
TO PROVIDE ADA ACCESSIBILITY

PRECEDENTS / MATERIALS

+ STAINLESS STEEL VS. WOOD

+ BOTH REQUIRE MAINTENANCE / CLEANING

+ HIGH END EXPECTATIONS IN A TOUGH CONDITION.

+ S§ IS MORE VANDAL RESISTANT, WHEREAS
WOOD OR ALUMINUM ARE MORE
SUSCEPTIBLE TO VANDALISM

+ SS IS EASIER TO CLEAN

-+ SS PROVIDES A UNIQUE PIER IDENTITY

+ COST CONSIDERATIONS FOR 1100If OF RAIL

STANDARD ELEMENTS
ADAPTED FQR-FISHING

asasihse

< |
_u_...ox.?:i BETWEEN
ANGLERS




PROGRAM CONSIDERATIONS

+ SUN ANGLE / WHERE TO PROVIDE SHADE

+ SPACE FOR FISHING ALONG THE EDGE

+ LOCATIONS DEFINE ACTIVITIES / USES / SPACES

+ POTENTIAL FOR ADAPTIVE / TEMPORARY PROGRAM
(LEMONADE STAND, BAIT CART, PHOTOS)

+ HIGHLY VISIBLE / ICONIC

REGULATORY REQUIREMENTS

+ WIND LOADING
+ PERMANENT OR TEMPORARY (REMOVE PORTIONS
DURING HURRICANE WARNINGS?)

PRECEDENTS / MATERIALS

+ MATCH PARK DETAILING

+ WOOD / STEEL TO MATCH PIER RAILS

+ AFFECTED BY ENVIRONMENT/PHENOMENA (WIND /
SUN CAN ALTER APPEARANCE OR SHADE PATTERNS)




PROGRAM CONSIDERATIONS

+ 24 (7 ACCESS?

+ ICONIC WITH RESTRAINT

+ COMFORT

+ FUNCTIONAL

+ SENSE OF SECURE / OPEN

+ SUPPORT FOR ENVIRONMENTAL
IMMERSION

+MEP FOR FISH CLEANING &
POTENTIAL VENDORS

REGULATORY REQUIREMENTS

+ ADA ACCESSIBLE
+ FL FWC / NAVIGATION LIGHTING
+ LIFE SAFETY?

PRECEDENTS / MATERIALS

+ CONTINUE PARK DETAILING
+ COMBINE LIGHTS & BENCHES
+ CUSTOM VS. OFF-THE-SHELF

S AT

LOW AMBER LIGHTING
FROM BOLLARDS
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May, 2009

Presentation to FCWPC on Updated Pier Options

Approved the project to move forward

Suggested that a neighborhood meeting be scheduled in approximately 4 weeks.
Bring design concept to the Commission for final approval.

Support accommodations such as fish cleaning tables and sinks added to the
design

Suggested the inclusion of a place to rent fishing poles and buy bait at the end of
the pier.

Budget
$ 4 million for “hard” construction costs

Florida Inland Navigation District (FIND) Grant

South Pointe Park Pier
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Budget Level Cost Scenario-

18-June-09

Prepared by Hargreaves Associates

TELESCOPE

Demolition 8440SF existing

Pier Reconstruction 9,000 SF $300
Shade Structure 1,500 SF $150

Furnishings Allowance
MEP allowance

Railing 1,100 LF $300
2009

Per Annum Escalation 2%
$3,730,000

$300,000
$2,700,000
$225,000
$75,000
$100,000
$330,000
$3,730,000

2010
$74,600
$3,804,600

201
$76,092
$3,880,692



May, 2009

Review with Parks and Recreation Staff

Shade is important, but locations should not conflict with fishing area
Livewells on the south west corner of pier

1 large/2 people cutting table on the north west corner- fresh water
Bait sales

Sitting area in middle of main fishing deck/shaded- to sit, lay your poles down, your
coolers tackle box

Small cutting table sections (1footmax) every 10 feet, no freshwater

Railing- wood, notches in rail for fishing rods- no rod holder, top of railing slanted in
to lean on.

Design superstructure to minimize fishing line tangles
Water fountain
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